Arlington Storage Co LLC.
Well 45

API #31-097-61-201-00-01

Lat 42.4155410 (Nad 83)

Long -76.8954711 (Nad 83)

GL. ELEV. 7171t

Drilled 1968

Plugged 10/12/1989 to 2150’

Redrilled 10/10/2011

Surface Casing 13 3/8”to 218’ Exiting from 1968
Production Casing 8 5/8” 32# set at 2816’ Exiting from 1968 Perfed from S35’ to
545

Top of Salt 2045’

Top of Cavern 2766’

Total Depth 2814’ in 2011

Original TD 2870’ in 1968

Recent logs run

12/1/2011 Gamma ray Segmented Bond, Micro Vertilog
12/29/2011 Deviation Survey

11/10/2011 Sonar Survey

Sept 22 2011

Moved in Drillers LLC, B&B oilfield services for separator and flare stack and

Oil Tools for pump and tank, and tool support. All rigging up on 2816’of 8 5/8”

32 #j55 which is perfed from 535 to 545 w/ 88’ of 7”°23# pipe from 2202’and packer
stuck @ 2290’

Spud @ 06:00hrs w/ 6 % bit drilled to 822’ and test to 900 psi for 10 min. test held.
Toh picked up 7 7/8” tri-cone reamed and drilled to 2109° test bop &casing to 1000 psi
Test did not hold. Wo packer.

Sept 26 2011

Pick up 8”packer, rih to 139’ and held @ 500psi 10 min. ,rih to 612 and test above
packer @ 450 psi losing 1bbl/min (out perfs?) test below packer @ 650 psi losing %4
bbl/min. wo cement crew and cement retainers. To cement squeeze across perfs.

Sept 28 2011
Tih with 8 “cement retainer set @ 608’ and set a stab in retainer @ 488 and squeezed
200 sks of class A neat. End press of 130 psi, WOC 24 hrs.

Sept 29 2011

Tih w/ 7 7/8” tri-cone tag cement @ 405 drilling ,hit cement retainer @ 477’ drilling for
12hrs not much gain , toh picked up 6 1/2” tri-cone drilled for 6 hrs and made some
progress toh picked up 7 7/8drilled to 510’ toh picked up 6 2” bit drilled to 560° tested



pipe/bop/perfs to 550 psi for 10 min. continue drilling 6 '2” bit through bottom cement
retainer tih t02109° and tested again to 550 psi for 10 min. Good test. Continue drilling
cement.

Sept 30 2011

Drilling through plug @ 2150° w/ 6 '2” bit well started flowing, very little pressure, as we
relieved pressure via Well #30. toh picked up 7 7/8” bit tih reamimg to top of stuck 7”
tubing.

Oct 12011
Reamed to 2202’ (top of 7”) toh picked up 6 %" bit tih through 77, tagged bottom of
cavern @ 2800’ drilled to 2818°. Toh picked up 7” spear and jars. Tih to 2202’

Oct 22011
Speared into 7” and jarred for hrs, only made in’s. Released spear toh picked up 7 1/2
Mill tih milling. To clean up top of 7” WO Baker wireline to cut off 7”

Oct 6 2011

Baker Atlas wireline to cut 7” @ 2285 (just above 7” packer) cut 7” off . tih with
spear/jars. Attempted to pull 7 (no luck) not enough drill string weight for jars to be
Efficient,

Oct 72011
Picked up 7 %" mill tih milling 7” starting @ 2208 to 2226’

Oct 8 2011
Milling 2226’ to 2247’ changed out mill @ 2238’

Oct 92011
Milling 2247’ to 2281’

Oct 10 2011
Milling 2281° hit packer @ 2290’ continue milling up packer and chased down hole,
milling to bottom @ 2814’

Toh laying down, secure well rig down and move to well# 31

Nov 10 2011
Socon Sonar ran sonar survey from TOC @ 2766’ to BOC @ 2801 with a total
Capacity of 2,417 bbls and a Max diameter of 136ft @ 2780’

Dec 12011
Baker Atlas ran sbt/ HR vertilog from surface to 2350’

Dec 29 2011



Javin Directional ran survey from surface to 2775’ with a direction of 17.58 degrees
And a closure distance of 7.85ft.

NOTE Wellhead is an 8 5/8”x 9” 3M SOW w/ 2-2” side ports both valved.

TCC 3/30/12



